

11 October 1967

OSA - 3763-67

To: Bruce B. ✓  
cc: Dave W., Bob B.

Subject: Progress Report  
Contract Nos. DC-1501, DC-CT-1503, DC-TM-1504  
1 September thru 30 September 1967

1. Contract DC-1501 (R&D Effort)

1.1 Thermal Balance Analysis  
PPA vs Cockpit Environment

In hold status until further notice.

1.2 Supplemental Thermal Protection

In hold status until further notice.

1.3 Auxiliary Flotation Gear

Placed in hold status per Bruce B.

1.4 Increase of Suit Flotation

In hold status until further notice.

2. Contract No. DC-CT-1503

2.1 Life Rafts - 16 ea. ordered on PR-GN-68-08-15-004

The raft redesign has been accepted by Bruce B.  
and is expected to be completed by 18 October 67.

Hand grips have been redesigned.

The raft gas chamber is being reduced in volume to  
be compatible with the 0.53 lb. CO<sub>2</sub> bottle.

The new gas transfer valve is currently being machined.

The canopy is being redesigned to accommodate placing  
the survival kit in the raft.

Delivery of 1 ea. will be made the week of 2 November 67, STAT  
2 ea. are scheduled per week thereafter.

JAR:gbl

## ITEMS REMAINING TO BE DELIVERED 1 October 1967

New Equipment and Spare Parts

Contract No. DC-CT-1503

JAR-856-2155

10 October 67

Page 2 of 3

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160011-0

<u>Purchase Request No.</u>	<u>Customer</u>	<u>Description</u>	<u>Estimated Delivery Date</u>
PR-GN-67-04-14-064	2	6 ea GN A2639-2 Hose Adapter Assy	6 Oct 67
		300 ea GN P7834 Screw, Thumb Knurled	27 Oct 67
PR-GN-67-05-23-071	2	6 ea GN P-A2811 Microphone	20 Oct 67
PR-GN-67-05-22-070	1	1 ea GN P8239 CO <sub>2</sub> Cylinder & 10738G01 Valve Assy for GN 10626G01 Flotation Garment, S/N 1046, 1055, 1056	31 Oct 67
		50 ea GN 10738G01 Inflator Valve Assy	31 Oct 67
PR-GN-67-05-18-069	C	2 ea GN ACS188-5L Boot, Neoprene	9 Oct 67
PR-GN-67-06-05-073	2	9 ea GN ACS1408-4L Bladder, Glove	3 Nov 67
PR-GN-67-06-26-076	2	45 ea GN P-C3269 Seal, Face	3 Nov 67
PR-GN-68-07-12-001	1	8 ea GN ACS2188-3 Cable, Release {25"}	13 Oct 67
		6 ea GN ACS2188-4 Cable, Release {29"}	13 Oct 67
		4 ea GN P-D4765 Ratchet, Ring	6 Oct 67
		10 ea GN ACS1643 Terminal Buss Wire Assy	13 Oct 67
		2 ea GN P6089 Wrench, Spanner	2 Dec 67
PR-GN-68-08-15-004	1	8 ea GN 16000G-01ECOOO Life Raft {yellow}	1 ea 2 Nov, bal by 29 Dec 67
		6 ea GN 16000G-01ABOOO Life Raft {green}	1 ea 2 Nov, bal by 29 Dec 67
PR-GN-68-09-12-005	1	20 yd GN P3317 Elastic, Black, 1/4"	6 Oct 67
		50 ft GN P646 Webbing, Black, 5/16"	6 Oct 67
PR-GN-68-09-20-007	1	15 yd GN P728 Cloth, Nylon, Oxford, SG	20 Oct 67
		150 ea GN P7053 Gasket, Cylinder Sealing	6 Nov 67

ITEMS REMAINING TO BE DELIVERED 1 October 1967

Repair and Modification

Contract No. DC-TM-1504

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160011-0

JAR-856-2155

10 October 67

Page 3 of 3

<u>Work Order No.</u>	<u>Customer</u>	<u>Description</u>	<u>Estimated Delivery Date</u>
W/O-GN-67-04-26-025	2	To be repaired: 1 ea GN A2282 Helmet	6 Oct 67
W/O-GN-67-05-10-027	1	1 ea GN ACS1621 Helmet, S/N 267	Awaiting customer direction
W/O-GN-68-09-06-003	1	To be resized: 1 ea GN 10091G01&02 Glove, S/N 1052	16 October 67
W/O-GN-68-To be advised	1	To be modified: 3 ea GN 10013G01 Body, Assy, L/H Bearing, Ser. No. 101, 105, 107	20 October 67
W/O-GN-68-09-11-004	1	To be modified: 1 ea GN 10013G01 Body Assy, L/H Bearing, Ser. No. 104	31 October 67